

**GA State Banner Implementation Project  
Academic History  
Baseline Schedule vs. Current Schedule  
as of 11/7/01**

Current filter: All Tasks

ID	Task Name	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	Sep '00	May '01	Jan '02
								7/23	1/1	3/4
1	<b>Academic History</b>	409 d?	10/2/00	5/13/02	490 d?	10/2/00	9/6/02			
2	START ACADEMIC HISTORY	0 d	10/2/00	10/2/00	0 d	10/2/00	10/2/00	◇ 10/2		
3	<b>Implementation activities</b>	316 d	10/2/00	12/21/01	397 d	10/2/00	4/25/02			78%
4	<b>Pre-training activities</b>	184 d	10/2/00	6/15/01	184 d	10/2/00	6/15/01			100%
24	SCT training, practice, review in the GA State TLAB database	29 d	4/3/01	5/11/01	29 d	4/3/01	5/11/01			
25	Detail planning for this milestone	5 d	5/14/01	5/18/01	5 d	5/14/01	5/18/01			
26	Receive and install GA mods for Academic History	10 d	6/4/01	6/15/01	10 d	8/30/01	9/11/01			
27	<b>Academic History</b>	142 d	6/1/01	12/21/01	257 d	4/13/01	4/25/02			77%
28	<b>Academic History issues</b>	40 d	6/1/01	7/30/01	130 d	6/19/01	12/20/01			48%
35	<b>Setup Banner to satisfy business needs</b>	60 d	6/1/01	8/27/01	161 d	4/13/01	11/30/01			83%
630	<b>Data conversions</b>	45 d	8/27/01	10/29/01	45 d	12/20/01	3/5/02			0%
657	<b>Interfaces between Banner and other systems</b>	45 d	8/27/01	10/29/01	45 d	12/20/01	3/5/02			0%
668	<b>Paper forms, reports, and scheduled jobs</b>	45 d	8/27/01	10/29/01	45 d	12/20/01	3/5/02			0%
729	<b>Security access to Banner forms and processes</b>	38 d	8/28/01	10/18/01	38 d	12/21/01	2/22/02			0%
737	<b>End-user and technical documentation</b>	25 d	10/29/01	12/5/01	25 d	3/5/02	4/9/02			0%
745	<b>Testing</b>	25 d	10/30/01	12/5/01	25 d	3/6/02	4/9/02			0%
752	<b>End-user training</b>	139 d	6/4/01	12/18/01	172 d	8/10/01	4/22/02			31%
803	<b>Move Academic History to Production</b>	12 d	12/6/01	12/21/01	12 d	4/9/02	4/25/02			0%
893	<b>GO LIVE DATES</b>	0 d	12/21/01	12/21/01	0 d	4/25/02	4/25/02			
894	Academic History module live	0 d	12/21/01	12/21/01	0 d	4/25/02	4/25/02		⬇	4/2
895	<b>Post-implementation activities</b>	0 d?	NA	NA	93 d?	4/26/02	9/6/02			
967	COMPLETE ACADEMIC HISTORY	0 d?	NA	NA	0 d	9/6/02	9/6/02			

Task		Summary Task Progress		Baseline Milestone	◇	External Milestone	◆
Task Progress		Baseline		Summary		Deadline	⬇
Critical Task		Slack		Baseline Summary			
Critical Task Progress		Milestone	◆	Project Summary			